

उत्तराखण्ड ग्राम्य विकास समिति (UGVS)
ग्रामीण उद्यम वेग वृद्धि परियोजना (REAP)

40752/2023

(ग्राम्य विकास विभाग, उत्तराखण्ड सरकार)

216 फेज-II, पंडितवाडी, देहरादून-248007, दूरभाष-0135-2773800 email: info@ugvs.org

सेवा में,

समस्त जिला परियोजना प्रबन्धक,

जिला प्रबन्धन इकाई

अल्मोड़ा, बागेश्वर, चमोली, देहरादून, पौड़ी, पिथौरागढ़, रुद्रप्रयाग, टिहरी, उत्तरकाशी, चम्पावत, हरिद्वार, उधमसिंहनगर, एवं नैनीताल

विषय :- Potato Production गतिविधि के क्रियान्वयन हेतु SOP प्रेषण के सम्बन्ध में।

महोदय/महोदया,

जैसा कि आप विदित है कि AWPB -2023-24 में CLFs द्वारा Potato Production गतिविधि क्रियान्वयन किया जाना प्रस्तावित है। इस क्रम में CLFs द्वारा Potato Production गतिविधि के क्रियान्वयन हेतु परियोजना द्वारा एक SOP/Guideline आपको प्रेषित की जा रही है।

कृपया संलग्न SOP/मार्गदर्शिका के अनुसार ही CLFs द्वारा Potato Production गतिविधि कराने में सहयोग प्रदान कर समय से आलू उत्पादन करवाना सुनिश्चित करें।

Signed by Nitika

Khandelwal भवदीया,

Date: 27-10-2023 15:12:20

(नितिका खण्डेलवाल) IAS

परियोजना निदेशक-UGVS-REAP देहरादून।

संख्या: _____ / _____ / 2023-24 तददिनांकित।

प्रतिलिपि : निम्नांकित को सूचनार्थ एवं आवश्यक कार्यवाही हेतु प्रेषित।

1. मुख्य परियोजना निदेशक, UGVS-REAP को सादर सूचनार्थ।
2. मुख्य विकास अधिकारी अल्मोड़ा, बागेश्वर, चमोली, देहरादून, पौड़ी, पिथौरागढ़, रुद्रप्रयाग, टिहरी, उत्तरकाशी, चम्पावत, हरिद्वार, उधमसिंहनगर, एवं नैनीताल
3. निदेशक वित्त, UGVS-REAP देहरादून।
4. उपनिदेशक मानव संसाधन व प्रशिक्षण, UGVS-REAP देहरादून।
5. CEO, USRLM, को सादर सूचनार्थ प्रेषित।

(नितिका खण्डेलवाल) IAS

परियोजना निदेशक-UGVS-REAP देहरादून।

Potato Seed Production Plan

Selected districts

Season-Rabi- sowing time October 23 to November 2023

1. Udham Singh Nagar
2. Haridwar
3. Dehradun

Season-Kharif (Jayad)- February 2024 to March 2024

1. Chamoli
2. Uttarkashi
3. Tehri
4. Pauri (Scale up)

Implementation Steps

UGVS Head Office level activities

1. UGVS-HO in collaboration with Pauri DPMU to prepare standard SOP for potato seed production. Prepare TOR and engage a short-term consultant for this purpose. The SOP should cover the following aspects:
 - a. Soil testing
 - b. Soil treatment
 - c. Land preparation with drainage arrangements
 - d. Arrangement of irrigation facilities (Preference for irrigated area)
 - e. Fencing
 - f. Onsite availability of seeds – sources of G2 seeds
 - g. Seed treatment & Sowing of potato seed
 - h. Seed certification process
 - i. Arrangements for storage facility (Cold store)
 - j. seed treatment protocol
 - k. Packaging materials & necessary equipment
 - l. Periodic monitoring
2. UGVS HO to identify districts interested in potato seed production plan and circulate standard SOP to them.

District level activities

1. DPMs to prepare a concept note on potato seed production plan brief the CDO, PD-SRLM and DTE on the concept potato seed production plan.
2. Establish a joint working group at the district level involving the District Horticulture Officer.
3. Select DPMs, DTEs and DHOs and organize a visit to Pauri district to learn more about Potato seed production.
4. Identification of area and farmers (Min 5 ha area for Y1 and potential for expansion up to 10 to 15 ha area)
5. Recruitment of a Potato seed Specialist at the district level

6. Identification of seed variety relevant to the area
7. Identification of seed source (Public & Private)
8. Preparation of a sub-project and seeking approval of UGVS and establishing fund flow systems.
9. Preparation of cluster specific SoP for potato seed production
10. Capacity building of identified farmers
11. Opportunities for market linkages of potato seed.
12. Provide seed production support to identified farmer clusters.
13. Registration & Legal compliances
 - Cooperative registration
 - PAN
 - GST
 - Seed selling license form Agriculture department
 - Federation registration in Seed certification agency (online)
 - Farmer & crop registration in Seed certification agency (Portal)
14. Certification
15. Periodic monitoring & Evaluation